
From: 	 Harvey Berliner 
To: 	 Belizaire, Justine [USA] 
CC: 	 Simon Zweighaft; Kurio, Phyllis; Hamayasu, Toru; Dunn, James; Laura Ray 
Sent: 	 6/22/2009 7:46:13 AM 
Subject: 	 RE: Third Party Coordination Status 

Justine: 

UTILITIES 

The existing utilities mapping for the original (Salt Lake) alignment was completed and verified thru the utilities agencies. 
We are in the process of compiling the existing mapping for the new portion of the airport alignment. This work should 
be complete by August. In the WO/FH section the utilities rearrangements based on the scheme shown on the DB 
buildings has been completed. Recently we sent these rearrangements drawings to each of the Utilities companies for 
their review and concurrence. I will shortly be sending a letter to each company requesting them to develop cost 
estimates and schedule based on the scheme shown. 

The Utilities Engineering Services Agreement after initial review by each agency has been updated and sent to each of 
the Utility Agencies for their signature. This allows the Utility to charge for their engineering services. Once we get back 
information from the Utility Agencies concerning their rearrangements schedule and cost, I plan to send out Construction 
Agreements for the WO/FH area. This should all be done prior to the start of the WO/FH construction. 

HDOT 

The HDOT coordination has been going well. They have provided input on a regular basis as we send them plans, 
specifications or criteria to review. The initial agreement with HDOT has been sent to them for review/comment. We 
have not received any comments back as of yet, however, they tell us that a meeting is required to discuss the 
agreement. This meeting has not yet been scheduled. 

OTHER THIRD PARTY AGREEMENTS 

Other agreements include intercity and state agencies. The initial draft of these agreements has been submitted by PB 
for City review. We are in the middle of reviewing them at this time. The coordination with each of these agencies is 
ongoing and been happening on a regular basis. 

Hope that this provides the information you need. If you need anything more please let me know. 

Harvey L. Berliner, PE 

berliner@infraconsultlIc.com  

hberliner@honolulu.gov  

From: Belizaire, Justine [USA] [mailto:Belizaire Justine@bah.com ] 
Sent: Sunday, June 21, 2009 4:45 PM 
To: Harvey Berliner 
Subject: Third Party Coordination Status 

Aloha Harvey, 

Can you provide a brief update on the status of the Third Party Coordination including the status of 
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utility mapping, verification for utility locations and utility relocation plans. I am completing a report fro 
FTA and do not want to input any incorrect information. 

Thanks! 

ju/stitie  a. [ikeizaixe-gaucteia 
Associat. 
Booz I Allen I Hamilton  

10138 Paxton Run Road 
Charlotte, NC 28277 
Office (704) 543-0975 
Cell (786) 586-0026 
belizairejustine@bah.com  
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